

RESOLUTION R:146-2024

RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 FOR SOUTH STATE, INC. IN THE DECREASED AMOUNT OF \$46,653.14 FOR SERVICES ASSOCIATED WITH THE NJDOT FY 2022 MUNICIPAL AID WHISPERING WOODS PROJECT, PHASE II, IN THE TOWNSHIP OF MONROE, COUNTY OF GLOUCESTER, STATE OF NEW JERSEY

WHEREAS, pursuant to Resolution R:160-2022, the Township of Monroe accepted the bid and entered into a contract with **South State, Inc.** for services associated with the NJDOT FY 2022 Municipal Aid Whispering Woods Project, Phase II; and

WHEREAS, the Township Engineer on the project, Remington & Vernick Engineers, has recommended Change Order No. 1 for the contract, known as the NJDOT FY 2022 Municipal Aid Whispering Woods Project, Phase II, pursuant to their letter dated April 10, 2024; and

WHEREAS, the Change Order is for the final adjustment of as-built quantities and contract costs; and

WHEREAS, the original contract amount is **\$379,197.50**; and

WHEREAS, the Change Order is decreasing the amount of the contract by **\$46,653.14**; and

WHEREAS, the revisions to the prior contract and a change order is necessary in order to complete the project in the most efficient and cost-effective manner for all of the residents of the Township of Monroe.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Monroe, County of Gloucester, and State of New Jersey that the contractor's contract is hereby amended to include a decrease in the amount of **\$46,653.14** for services and hereby approves and authorizes the execution of Change Oder No. 1 in the new amount of **\$332,544.36**.

ADOPTED at a meeting of the Township Council of the Township of Monroe on April 24, 2024.

TOWNSHIP OF MONROE

CNCL. PRES. CHELSEA VALCOURT

ATTEST:

**Twp. Clerk, Aileen Chiselko, RMC
or Deputy Clerk, Jennifer Harbison, RMC**

CERTIFICATION OF CLERK

The foregoing Resolution was duly adopted at a meeting of the Township Council of the Township of Monroe, County of Gloucester, State of New Jersey, held on the 24th day of April 2024 in the Municipal Complex located at 125 Virginia Avenue, Williamstown, New Jersey.

**Twp. Clerk, Aileen Chiselko, RMC
or Deputy Clerk, Jennifer Harbison, RMC**

RESOLUTION R:146-2024

RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER NO. 1 FOR SOUTH STATE, INC. IN THE DECREASED AMOUNT OF \$46,653.14 FOR SERVICES ASSOCIATED WITH THE NJDOT FY 2022 MUNICIPAL AID WHISPERING WOODS PROJECT, PHASE II, IN THE TOWNSHIP OF MONROE, COUNTY OF GLOUCESTER, STATE OF NEW JERSEY

ROLL CALL VOTE

	AYES	NAYS	ABSTAIN	ABSENT
Cncl. Adams				
Cncl. Fox				
Cncl. Garbowski				
Cncl. Heverly				
Cncl. McKinney				
Cncl. O'Reilly				
Cncl. Pres. Valcourt				
Tally:				